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1.0 PROJECT SUMMARY 

The African and Latin American Resilience to Climate Change (ARCC) project is a three-year program 

funded by the United States Agency for International Development (USAID) to provide technical, analytical, and 

project assistance, as well as capacity building to promote adaptation to climate change, in order to improve the 

ability of vulnerable populations to respond to climate challenges and safeguard economic growth. The Task Order 

for ARCC will focus on advancing the Economic Growth Objective within the USAID Foreign Assistance 

Framework by promoting adaptation to climate change and integration of adaptation into other economic 

investments, in order to safeguard and promote sustainable, climate-resilient growth. ARCC has the following 

goals/objectives: 

 Promote sustainable economic growth through the development of vulnerability assessment methodologies 

and other analyses that provide information about the greatest climate change risks to sustainable growth 

and adaptation options; 

 Promote improved governance through the development of analysis and methodologies that increase 

public understanding of potential climate change impacts and broaden civil society participation in decision-

making; 

 Address the needs of vulnerable populations, and include gender considerations, by developing best 

practices in analysis of risk and mitigation of climate change impacts on these populations; and 

 Provide technical support to USAID missions and operating units by providing analysis, design, and 

evaluation support for activities related to adaptation. 

 

To follow, the Task Order for ARCC consists of four activity areas with predefined tasks and deliverables: 

 Task Area 1: Development of Vulnerability Assessments Methodologies;  

 Task Area 2: Outreach, Training and Support;  

 Task Area 3: Knowledge Development and Management; and 

 Task Area 4: Technical Support to USAID Missions and Operating Units.  

 

Under these Task Areas, key activities will include the provision of assessment methodologies to guide USAID 

programming of adaptation-related objectives; a vulnerability assessment tool to provide specific guidance into ‘Feed 

The Future’ planning for USAID programs; knowledge management support on topics that may range from 

evaluation of publicly available indicators of vulnerability to research to improve downscaled modeling outputs that 

are important for decision-making around adaptation; and technical assistance for field missions in Africa and to a 

lesser extent, the Latin America and Caribbean region.  This Task Order is also expected to have the flexibility to 

address unforeseen support needs for the Africa Bureau and the Latin America and Caribbean Bureau (LAC). 

ARCC will likely be asked to focus on the following geographic areas: Africa: Angola, Ethiopia, Kenya, Malawi, Mali, 

Mozambique, Rwanda, Senegal, Tanzania, and Uganda.  Africa Regional Missions:  East Africa, Southern Africa, and 

West Africa. Latin America and Caribbean: Colombia, Ecuador, Peru, Guatemala, Haiti, and Jamaica.  Latin America 
Regional Missions: Central American, Andean and the Caribbean.   



 

African and Latin American Resilience to Climate Change (ARCC) Program: 10
th

 QUARTERLY REPORT         5 

2.0 SUMMARY RESULTS FOR THE 

PERIOD 

During the 10th Quarter, the Senegal Vulnerability Assessment team finalized several analytical outputs and 

conducted a cross analysis workshop to corroborate VA findings. Dr. David Miller submitted a draft report to 

USAID on March 15. 

ARCC’s work for the West Africa Vulnerability Assessment (WAVA) continued on various fronts. Consultant 

Claudia LaLumia traveled to Mali to conduct focus groups and interviews on adaptive practices promoted and 

adopted by farmers. A draft report was submitted to USAID on March 14.  Mark Freudenberger led field work for 

an institutional analysis of Mali’s meteorological agency and Ministry of Environment. The report was submitted to 

USAID for comment on March 26.  ARCC drafted the SOW for the Mali Climate Change and Conflict Study, which 

will be carried out in partnership with FESS. The study will assess the dynamics between climate change and conflict. 

Two consultants were hired to assess the impact of climate change on specific agricultural practices in Mali using 

agronomic modeling. CIESIN assembled data for a West Africa coastal vulnerability map. 

ARCC commenced work on the Western Honduras VA, which will evaluate climate change and climate change 

impacts on ecosystems, agricultural systems, and livelihoods. During the quarter ARCC finalized the SOW, and the 
VA team traveled to Honduras to do initial scoping. 

ARCC received positive feedback from USAID on the Southern Honduras Vulnerability Assessment report. In early 
January ARCC staff and the VA team presented the VA findings to USAID/Honduras. 

ARCC prepared for the third annual AFR Global Climate Change Technical Officers Meeting to be held in Nairobi, 

Kenya April 1-3. ARCC provided technical and logistical support to LAC’s Global Climate Change Technical 

Officers Meeting, which was held in San Salvador from February 24-27. The theme of the meeting was climate 
change integration in to USAID’s development work. The meeting was well-attended by USAID staff. 

FESS’ climate change and conflict work made good progress. The Sahel and Cities Case Studies and Policy Briefs 

were submitted and are with USAID for review. 

ARCC grantees completed their final research papers and their grant agreements ended on March 31. 

Progress continued on the ARCC Compendium. Since the last quarter all but one of the case studies and all five 

chapters were completed. Final planning and preparations continued for the Experts’ Meeting on Climate Change 

Vulnerability Assessment Utility and Uptake, which is scheduled to take place April 15-16. The event will focus on 
aspects of VAs which lead to uptake of assessment results. 

Three policy briefs on Potential Climate Change Impacts on Biodiversity in Uganda, Climate Change Impacts and 

Agriculture Infrastructure in Uganda, and Climate Change Impacts on Health in Uganda were researched and 
drafted during the quarter. 

ARCC hired Andrew Keegan to assume the role as Publications Manager/Editor. The Operations team continued 

planning and preparations for project closeout, including the preparations of a two-month no cost extension budget 

modification.  
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TASK AREA 1:  DEVELOPMENT OF VULNERABILITY ASSESSMENTS 

METHODOLOGIES 

Activities that were completed under Task Area 1 include:  

 

1. For the Senegal Vulnerability Assessment, ARCC received final versions of the several outputs used 

to inform various components of the analysis, including: analysis of the household survey data; institutional 

analysis; review of historical response to drought; analysis of potential climate impact on livestock diseases; 

focus group discussions; and assessment of climate change impact on market access. On January 21, 2014 

ARCC held a cross analysis meeting in the project’s Arlington office. Dr. David Miller, Senegal VA Team 

Leader and ARCC Technical Advisor for Africa, led the principal researchers for the assessment in 

discussions on how to integrate the climate analysis, crop and livestock projections, and household survey 

results in the final written report. Following the cross-analysis meeting, the principal researchers submitted 

the supporting studies at the end of February. Led by Dr. Miller, ARCC produced an initial draft 

assessment report, which was submitted to USAID on March 15. ARCC staff continues to revise the 

document and plans to submit a complete first draft in mid-April. 

 

2. During this reporting period, ARCC continued the review and finalization of several studies under the 

West Africa Vulnerability Assessment (WAVA). Led by consultant Claudia LaLumia, ARCC 

conducted interviews and focus groups as part of a study designed to identify and describe agricultural 

practices being promoted and adopted to address climate change in Mali. Fieldwork began in mid-January, 

and consisted of two weeks of interviews with institutions in Bamako and three weeks of focus groups in 

13 villages. ARCC submitted a first draft of the report for comment to USAID on March 14.  

 

ARCC also conducted an institutional analysis of Mali’s meteorological agency and Ministry of Environment. 

Led by Mark Freudenberger, fieldwork was conducted during the last weeks of January, and a complete 

first version sent to USAID for comment on March 26. 

 

In mid-March ARCC submitted a first and a revised SOW to USAID for a Mali Climate Change and 

Conflict Study. Upon USAID’s approval of the SOW, ARCC intends to partner with the Foundation for 

Environmental Security and Sustainability (FESS) to carry out a study that will look at the dynamics between 

climate change and conflict in study areas that will be determined during the scoping visit. The scoping 

phase of this assessment is slated to begin in April 2014. 

 

During the reporting period ARCC also submitted and USAID approved a SOW for an assessment of the 

impact of climate change on specific agricultural practices in Mali through agronomic modeling. Specifically, 

the study will use biophysical modeling to identify impacts of selected agricultural practices on moisture 

capture, supplemental water supply, soil fertility enhancement, and temperature/wind abatement under 

future climate change scenarios for 2030 and 2050. A two-person team of consultants, Dr. David Mulla, 

Agricultural Adaptive Practices Impact Assessment Team Leader and Dr. Solomon Folle, Agricultural 

Adaptive Practices Impact Assessment Modelling Specialist, will conduct this assessment. The consultants 

began work on this activity in the third week of March. A draft report is projected for late June or early 

July. 

 

ARCC subcontractor CIESIN began assembling data for a West Africa coastal vulnerability assessment. The 

assessment will examine seaward impacts on the coastal system within 200km of the coast. CIESIN Senior 

Research Associate Alex de Sherbinin is taking the lead in overseeing the design and data collection. To 

date, climate impact data related to sea level rise, socioeconomic vulnerability (including population trends 

and projections), and natural system vulnerability have been downloaded and processed. 

 



 

African and Latin American Resilience to Climate Change (ARCC) Program: 10
th

 QUARTERLY REPORT         7 

In January 2014 ARCC began organizing a training course on vulnerability mapping, which will be hosted by 

CIESIN on June 2, 2014 in New York. While ARCC will not be financing this event, the project and USAID 

have been working with CIEISN to identify potential participants.  

 

Annex 5 contains a complete list of versions of WAVA studies submitted to USAID by ARCC during the 

reporting period. 

 

3. In late February 2014, ARCC received USAID/Honduras and USAID/Washington approval for the 

Western Honduras Vulnerability Assessment SOW. The assessment will focus on evaluating climate 

change and climate change impacts on ecosystems with an emphasis on protected areas and water 

resources; agricultural systems and specific value chains (namely corn, beans, coffee, and horticulture); and 

livelihoods in Western Honduras. The assessment will focus on USAID/Honduras’ Feed the Future (FtF) 

zone and the Dry Corridor in six departments: Intibucá, Copán, Lempira, La Paz, Ocotepeque, and Santa 

Bárbara. During the scoping mission, the team collected secondary data and reports from key institutions 

and made initial contact with farmers who will likely participate in focus groups during the field work 

assessment phase. During the next quarter, ARCC will complete the research design, carry out the field 

work and analysis, and present USAID with a draft report. 

 

4. ARCC received positive feedback from USAID on the Southern Honduras Vulnerability Assessment 

draft report. From January 6-7, ARCC staff and the VA team met with the USAID Mission staff from the 

Economic Growth and the Environment Offices, as well as the Mission Director to present the findings of 

the assessment. Overall the Mission was very pleased with the study and still plans to share the findings 

with a larger group of stakeholders during an Options Analysis workshop to be held in July 2014.  During 

the next quarter ARCC will make final edits to the report and share a final version with the Mission and 

USAID/Washington in May 2014. 

TASK AREA 2: OUTREACH, TRAINING AND SUPPORT 

Activities that were completed under Task Area 2 include:  

 

1. During this period, ARCC made preparations for the third annual AFR Global Climate Change 

Technical Officers Meeting to be held in Nairobi, Kenya April 1-3, 2014.  Several organizational 

meetings were held with the meeting facilitator Gary Forbes, USAID AFR Activity Manager Tegan Blaine, 

ARCC Operations Manager Michael Wasson, and the ARCC Chief of Party Trish Caffrey.  The meeting 

objectives were defined as follows: 

 Increase technical knowledge in key climate change topics, including integration of climate change 

into other USAID investments; 

 Facilitate collaboration between missions and between missions and Washington on shared issues 

in project design and implementation; 

 Promote a better understanding of important policy developments; and 

 Ensure mission understanding of direct funding requirements.  

The meeting agenda will cover an array of subjects such as USAID’s experience integrating climate change 

into sector programs and designing vulnerability assessments; updates on UN negotiations on climate 

change and USAID/Washington developments; and informative sessions on Power Africa and mechanisms 

for funding climate change in the region. ARCC has prepared and will make two presentations for the 

meeting: one on the Senegal Climate Change Vulnerability Assessment methodology and the other on 

lessons-learned around uptake of vulnerability assessments. Alex deSherbinin from CIESIN also made a 
presentation on Climate Change Vulnerability Mapping in Africa. 
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2. The LAC Global Climate Change (GCC) Technical Officers meeting was held in San Salvador, El 

Salvador from February 24-27, 2014.  A total of 32 USAID participants attended the workshop, some of 

which represented the Environment Offices in their respective Missions and others from the GCC and E3 

offices at USAID/Washington. The major theme of the meeting was the integration of climate change into 

projects. The meeting commenced with an overview of USG Policy and USAID LAC Bureau updates, 

followed by two days of presentations and activities on how to better integrate GCC into programs as well 

as what Missions have learned and would like to improve with regards to their EC-LEDs programming. 

ARCC consultant Anton Seimon presented on climate trends and projections for the LAC region, and 

ARCC DCOP Kelly Miller presented on GCC donor investments in the LAC region. 

 

3. ARCC subcontractor, CIESIN, provided support to USAID by conducting a Niger Vulnerability 

Mapping Training from February 10-21, 2014. The training was directed to Jeremy Chevrier, from 

USAID’s Sahel Joint Programming Cell (JPC) and focused on GIS methods for climate vulnerability mapping 

for Niger. CIESIN supported Mr. Chevrier’s work on the assessment through calculation of climate 

parameters for the climate exposure component. ARCC Climate Scientist, Sylwia Trzaska contributed to 

developing the overall methodology and climate analysis for the map and provided Mr. Chevrier with the 

specific results pertaining to this analysis of frequency of long dry spells (longer than 10 and 15 days) in 

historical period to the exposure part of the map. 

TASK AREA 3: KNOWLEDGE DEVELOPMENT AND MANAGEMENT 

Activities that were completed under Task Area 3 include:  

 

1. During the quarter, ARCC subcontractor Foundation for Environmental Security and 

Sustainability (FESS) continued the reporting phase for the “Sahel” and “Cities” climate change and 

conflict assessments. Draft case study reports and policy briefs were circulated within USAID for feedback 

and thereafter revised by ARCC and FESS according to comments received. This reporting process was 

sustained throughout the quarter and as of the end of the quarter, ARCC was pending USAID review of 

the final versions of the Cities Policy Brief and the Sahel Policy Brief, as well as the first drafts of the Cities 

Case Study and the Sahel Case Study. It was agreed with USAID that the final synthesis paper would be 

postponed until after USAID comments were received and following the intense implementation period of 

the Mali Climate Change and Conflict Study, an activity in which FESS is also partnering with ARCC. 

 

2. This quarter ended the ARCC small grants program, which ran from April 1, 2013 through March 31, 

2014. The three grantees submitted draft research papers for ARCC review in January 2014 and they were 

finalized and approved by the end of the period. Administrative closeout of the grants will begin in April 

2014 and will continue through May 2014. 

 

Two of the grantee organizations, Multi-Features and Capacity-Enhancing Services (MFCS) and Multiface 

Research and Development Centre (MRDC) held validation and dissemination workshops in target 

communities with their respective target geographic study areas. The main objectives of these workshops 

were to allow the grantees to clarify issues and share preliminary study findings with participants who were 

involved in the focus groups and key informant interviews. Due to time constraints Association pour la 

Gestion de l'Environmenent et le Development (AGED) was not able to hold a validation and dissemination 

workshop, and their grant agreement was revised accordingly. 

 

From January 20 – February 5, 2014 ARCC Grants Manager, Sarah Alderfer Thessing, traveled to Kisumu 

and Nairobi, Kenya to work with MRDC. Ms. Thessing spent eight days in-country working with MRDC 

Principal Investigator, Denis Opondo, and Co-Principal Investigator, George Anyona, to review and revise 

the draft research paper, revise the grantee activity plan and schedule, and observe some of the field 
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research. Ms. Thessing also worked with the accountant and finance manager to answer questions and 

build capacity pertaining to financial and contractual administration of the grant. 

 

Total grant disbursements for the life-of-project were $343,470, of which $78,823 correspond to payments 

made this quarter. Disbursements related to the final reports will be reflected in the next quarterly report, 

in addition to the final numbers on cost share. A summary of grant activities and disbursements for this 

quarter are presented below: 

 

Table 1. Summary of ARCC Grant Activities For This Quarter 

Grantee Deliverables Approved  
Funds 

Disbursed 

This Quarter 

Funds 

Disbursed 

To Date 

Association pour la Gestion de 

l’Environnement et le Développement 

(AGED) 

Household and Community Experiences and Perceptions 
on Climate Change Impacts due to droughts, and 
Expectations on Policy Interventions in Sahel Region, 
Northern Burkina Faso 

 

Milestone 10: Fieldwork Report Part 2 

 

Milestone 11: Draft Research Paper 

 

Milestone 12: Quarterly Progress Report 3 

 

$31,665 

 

$108,059 

Multi-Features and Capacity-Enhancing 

Services (MFCS) 

 
Climate Change and Agricultural Adaptation Measures in 
the Transition Zone of Mid-Ghana 

 

Milestone 10: Quarterly Progress Report 3 

 

Milestone 11: Draft Research Paper 

 

Milestone 12: Validation & Dissemination 
Workshop Report 

 

$26,341 

 

$108,063 

Multiface Research and Development 

Centre (MRDC) 

 
Household and Community Experiences and Perceptions 

on Climate Change Impacts due to Floods, and 
Expectations on Policy Interventions in Budalangi, 
Western Kenya 

 

Milestone 10: Quarterly Progress Report 3 

 

Milestone 11: Draft Research Paper 

 

Milestone 12: Validation & Dissemination 
Workshop Report (payment disbursed April 2014) 

 

 

$20,817 

 

$127,348 

 

3. Progress continued on the ARCC Compendium. This document will highlight ARCC’s vulnerability 

assessment experiences, and include country VA case studies and chapters that present and discuss the 

principal cross-cutting learning themes and lessons-learned related to the implementation of analytical 

components (e.g., climate, institutional, socio-economic, and biophysical). Since the last quarter, all but one 

of the case studies have been completed; and one additional case study was identified which is currently in 

preparation. Meanwhile, initial drafts of all five chapters of the main Compendium have been completed. 

Currently the Compendium is being prepared for an internal peer review process, after which the draft will 

be presented to USAID for review in early - June. 

 

4. Final planning and preparations continued for the Experts’ Meeting on Climate Change 

Vulnerability Assessment Utility and Uptake, which is scheduled to take place April 15-16, 2014 in 

Arlington, Virginia. Members of the ARCC team finalized the agenda topics which will focus on several key 

aspects of vulnerability assessments which lead to the uptake of assessment results. The themes will 

include: salience, credibility and legitimacy, the role of knowledge brokers and ‘champions’ of assessments, 

effective communications of assessment results, and methods and tools for assessing adaptive responses. 

The meeting will include assessment case studies from Kenya, Uganda, Ethiopia, Malawi, South Africa, India, 

Vietnam, and El Salvador. 
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5. ARCC made revisions to or submitted for review twenty-eight (28) deliverables during the 

quarter most of which were technical background papers for the West Africa vulnerability assessment but 

also included Senegal and Southern Honduras Climate Change Vulnerability Assessments (see Annex 1 for 

a complete list of all deliverables). 

TASK AREA 4: TECHNICAL SUPPORT TO USAID MISSIONS AND OPERATING UNITS 

Activities completed under Task Area 4 include:  

 

1. Three policy briefs on Potential Climate Change Impacts on Biodiversity in Uganda, Climate 

Change Impacts and Agriculture Infrastructure in Uganda, and Climate Change Impacts on 

Health in Uganda were researched and drafted during the quarter. These policy briefs will provide 

USAID’s development partners and other organizations working in biodiversity, agriculture value chains, 

and health with valuable recommendations on how to strengthen the adaptive capacity of programs in 

Uganda. The policy briefs build on the climate change analysis results conducted in the Uganda Climate 

Change Vulnerability Assessment. The final drafts of the policy briefs are expected in the next quarter. 

 PROJECT MANAGEMENT AND ADMINISTRATION  

The following are key project management and administration activities which took place during the reporting 

period: 

 On-boarded Andrew Keegan as ARCC’s new Publications Manager / Editor. Mr. Keegan Andrew oversees 

the workflow and provides editorial support for all of ARCC’s knowledge products. This quarter his main 

duties focused on standardizing editorial functions across the different knowledge products. 

 Coordinated logistics and international travel for the Western Honduras VA scoping mission. 

 Coordinated logistics and international travel for two WAVA assessments in Mali. 

 Delivered logistics and facilitation for the LAC GCC Technical Officers meeting in San Salvador. 

 Coordinated logistics and registration for the AFR GCC Technical Officers meeting in Kenya. 

 Identified experts to participate in the 2014 Experts Meeting, and procured a meeting venue for the event 

in Arlington, Virginia. 

 Negotiated and executed a subcontract with Blue Madrona to provide technical assistance with the ARCC 

grantee technical reports and lead on the development of the ARCC Compendium. 

 Began making preparations for ARCC closeout, such as development of the Demobilization Plan, 

identification and survey of potential recipients of ARCC project inventory disposition, initial discussions 

with USAID about a two-month no-cost extension, and a final budget re-alignment. 

 Managed for outputs from subcontractors – ACDI/VOCA, CIESIN, WRI, MSU, FESS, ISRA and CSE. 

 

The following project management and administration activities are anticipated during the following quarter: 

 Manage subcontractors and consultants for the Western Honduras, Senegal and West Africa VAs and OAs, 

as well as the Mali Climate Change and Conflict Study. 

 Coordinate logistics and international travel for the grants closeout event in Ethiopia (May). 

 Coordinate logistics and international travel for the Senegal VA options analysis (June). 

 Provide logistics support for and facilitate the AFR GCC Technical Officers meeting in Kenya. 

 Provide logistics support for the 2014 Experts Meeting in Arlington. 

 Continue internal review and closeout of consultant and subcontract files in preparation for project 

closeout 

 Submit Demobilization & Disposition Plan for USAID approval. 

 Prepare and submit budget re-alignment and two-month no cost extension to USAID for approval. 
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3.0 FINANCIAL MANAGEMENT 
 

TETRA TECH ARD 

  African and Latin American Resilience to Climate Change (ARCC) 

  Contract #: AID-OAA-TO-11-00064 

     
TOTAL BUDGET SUMMARY BY YEAR 

  

 Approved 

Budget 

Actuals 

Through 

March 31, 

2014 

Salaries & Wages $3,332,910 $2,569,721 

Fringe $839,080 $560,470 

Travel, Transportation & Per Diem $1,043,142 $804,749 

Equipment & Supplies $102,467 $68,215 

Subcontracts / Grants $4,638,805 $3,826450 

Program Activity Costs $187,697 $148,763 

Other Direct Costs $348,248 $303,607 

Indirect Costs $1,921,889 $1,357,459 

Sub Total $12,414,238 $9,639,435 

Fixed Fee $620,712 $482,405 

Total Est. Cost Plus Fixed Fee $13,034,950 $10,121,839 

   
ARCC Program Area 

Actuals Through 

March 31, 2014 

 Operations  $         4,944,586  

 Latin  America & Caribbean  $            754,366  

 Africa  $         4,422,886 

 TOTAL  $        10,121,839 

  



 

African and Latin American Resilience to Climate Change (ARCC) Program: 10
th

 QUARTERLY REPORT         12 

4.0 MAJOR ACTIVITIES PLANNED 

FOR NEXT PERIOD  
Next quarter ARCC expects to complete the final paper for the Senegal VA and carry out an options analysis 

workshop; complete field work and draft report for the Western Honduras VA, and commence the Mali Climate 

Change and Conflict Study. Our general activity plan for the next quarter is as follows: 

 

Activity Plan 

 
Task 

Areas 

Activities Lead ARCC Team 

Member/ Partner 

Date/Month Output 

TA 1 Submit final report to USAID and conduct 

options analysis workshop in Senegal.  

 

David Miller April – June 2014 Senegal VA 

Report and 

Options Analysis 

TA 1 Complete study on approaches to 

assessing the future potential of moisture 

and soil management adaptive practices in 

Mali using agronomic modeling. 

 

Develop a vulnerability map for West 

Africa coastal regions. 

 

Finalize SOW and commence Mali Climate 

Change & Conflict Study. 

David Miller 

 

 

 

 

 

David 

Miller/CIEISIN 

 

David Miller/FESS 

April – June 2014 West Africa VA 

Outputs &  Mali 

Technical 

Outputs 

TA1 Submit final VA report for Southern 

Honduras. 

Kelly Miller May 2014 Southern 

Honduras VA 

Report  

TA1 Complete field work, cross analysis, and 

draft report for Western Honduras VA. 

Kelly Miller April – June 2014 Western 

Honduras VA 

Report 
     

TA 2 Provide logistical and technical support for 

the AFR Technical Officers Meeting in 

Nairobi, Kenya. 

Patricia 

Caffrey/Michael 

Wasson 

April 2014 Coordination 

and Logistics 

Report Out / 

Presentations 
     

TA3 Pending USAID feedback, make final 

revisions to the Sahel and Cities Case 

Studies and Policy Brief. 

 

Submit first draft of Synthesis Paper. 

Kelly Miller / FESS April – June 2014 Climate Change 

& Conflict Policy 

Briefs and Case 

Studies 

TA 3 Complete first draft of Compendium and 

circulate the draft for peer review, and 

submit to USAID for approval. 

Compendium 

Working Group: 

Leif Kindberg, 

April – June 2014 Compendium on 

ARCC 

Experiences 
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Patricia Caffrey, 

Lynnette Wood, 

and Heather 

McGray 

TA3 Continue to share publications through 

Eldis website. 

 

Update the Development Experience 

Clearinghouse as publications are 

approved. 

Leif Kindberg April - June 

2014(ongoing) 

ARCC approved 

publications 

TA 3 Complete the administrative closeout of all 

grant agreements and make final 

disbursements. 

 

Submit final, edited grantee papers to 

USAID for review. 

 

Organize and conduct Grants Closeout 

Event to be held in Addis Ababa, Ethiopia 

in May 2014. 

Sarah Alderfer 

Thessing 

April – May 2014 Grantee 

Deliverables per 

Grant 

Agreements 

 

Grants Closeout 

Event 

TA3 Finalize preparations and host ARCC’s 

2014 Expert’s. 

Leif Kindberg April 2014 2014 Experts 

Meeting 
     

TA 4 Finalize and submit thematic papers for 

USAID/Uganda Mission on climate change 

and: 1) infrastructure for marketing and 

processing agricultural products, 2) health, 

and 3) biodiversity 

Leif Kindberg and 

Patricia Caffrey 

April – June 2014 Uganda 

Thematic Papers 

TA 4 As requested, support USAID Missions in 

initiating literature reviews, developing 

case studies, and conducting assessments 

for USAID Missions. 

ARCC - TBD Ongoing TBD 
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5.0 ANNEXES 
ANNEX 1: ARCC OUTPUTS 

Title Date of 

Original 

Submission 

Date of Final Submission 

2012 Expert's Meeting Report - Full 20-Mar-12 9-May-12 

Uganda Annexes 1-Sep-13 Approved for distribution on  
September 11, 2013 

Uganda scenarios (6) 30-Jun-13 3-Oct-13 

Uganda Vulnerability Assessment Report (Full) 24-Jan-13 Approved for distribution on  

September 11, 2013 

Uganda Climate Section 29-Jul-13 Approved for distribution on  
September 11, 2013 

Uganda Executive Summary (4 page) 29-Jul-13 Approved for distribution on  

September 11, 2013 

Uganda Executive Summary (6 page) 29-Jul-13 Approved for distribution on  
September 11, 2013 

USAID Workshop Summary on: Information & Capacity for 
Adaptation Decision Making in Agriculture 

9-May-13 Approved for distribution on 
June 11, 2013 

USAID Workshop Summary on: CCVA Recent Approaches 
and Results 

9-May-13 Approved for distribution on 
June 12, 2013 

Malawi Vulnerability Assessment Report Annexes 1-Sep-13 Approved for distribution on 
September 12, 2013 

Malawi Vulnerability Assessment Report (executive summary) 1-Sep-13 Approved for distribution on 

September 12, 2013 

Malawi Vulnerability Assessment Report (full report) 16-May-13 Approved for distribution on 
September 12, 2013 

ARCC  Implementing Mechanism Fact Sheet 14-Jun-13 Approved for distribution on 

September 6, 2013 

ARCC Program Brief 14-Jun-13 Approved for distribution on 
September 6, 2013 

Evaluation of Organizational Capacity and Opportunities for 

Climate Change Adaptation Investments in Kenya 

22-May-13 Approved for internal 

distribution on August 26, 
2013 
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DRR and CCA Synergy in USAID/Ethiopia Programming 4-Jun-13 Approved for internal 

distribution only on June 11, 

2013 

Background Paper on Vulnerability Assessment Methodologies 1-Mar-12 27-Jun-12 

Understanding Vulnerability - Towards a Framework on 
Adaptation 

1-Aug-12 NA 

Vulnerability Assessment Options: A Review of Approaches 29-May-12 29-May-12 

Evaluation of Organizational Capacity and Opportunities for 
Climate Change Adaptation Investments in Rwanda  

20-May-13 Approved for internal 

distribution only on June 25, 
2013 

Synthesis paper - Climate Change and Conflict in Africa and 

Latin America: Findings and Preliminary Lessons from Uganda, 
Ethiopia, and Peru 

21-Dec-12 Approved for external 

distribution on December 6, 
2013 

Dominican Republic Vulnerability Assessment Report (Full) 31-May-13 30-Sep-13 

Dominican Republic Vulnerability Assessment Report 

(Executive Summary) 

1-Sep-13 1-Sep-13 

Stakeholder Participation in Climate Change Adaptation 
Planning 

2-Jul-13 19-Dec-13 

Analyzing Climate Change Adaptation Options Using Multi-
Criteria Analysis 

25-Jan-13 19-Dec-13 

Methods for Economic Analysis of Climate Change Adaptation 
Interventions 

19-Nov-12 19-Dec-13 

From Assessment to Implementation: Approaches for 
Adaptation Option Analysis 

19-Nov-12 19-Dec-13 

Ensuring Condition-Appropriate Seed (Climate Change Fact 

Sheet, 2 pages) 

19-Nov-12 TBD 

Expansion of Income Generating Activities (Fact Sheet) 14-Dec-12 TBD 

Improved Post Harvest Handling and Storage (Fact Sheet) 14-Dec-12 TBD 

Promoting Conservation Agriculture (Fact Sheet) 14-Dec-12 TBD 

Strengthening Agricultural Value Chains (Fact Sheet) 14-Dec-12 TBD 

Supporting Mixed Farming Systems (Fact Sheet) 14-Dec-12 TBD 

Investigate Crop Insurance Schemes (Fact Sheet) 21-Dec-12 TBD 

Improve Extension Services (Fact Sheet) 22-Dec-12 TBD 

Expansion of Integrated Pest Management (Fact Sheet) 23-Dec-12 TBD 
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Improving Vulnerability Assessment and Climate Change 

Adaptation by Applying Impact Assessment Processes - Ten 

Principles (Summary Paper) 

4-Jan-13 TBD 

Increase Nutrition Specific Interventions (Fact Sheet) 18-Jan-13 TBD 

Mali Climate Vulnerability Mapping 14-March-14 TBD 

The Status and Possible Evolution of Climate Projections in 

West Africa 

26-Aug-13 11-Dec-13 

Background Paper: Regional Climate Change Vulnerability 
Assessment for West Africa 

12-Jun-13 Approved for external 
distribution on May 29, 2013 

Summary Introduction to Mali Climate Change Vulnerability TBD TBD 

Expected Impacts of Changes in Climate on Pests and Diseases 
Afflicting Selected Crops in Mali 

24-Jan-14 TBD 

Expected Impacts of Changes in Climate on Pests and Diseases 
Afflicting Livestock in Mali 

18-Oct-13 TBD 

Water Resources in Mali 22-Aug-13 14-Feb-14 

Mali Water Resources: Key Issues in the Context of Climate 
Change 

14-Feb-14 14-Feb-14 

Malian Adaptive Practices: Organizational Survey and Focus 
Groups 

14-March-14 TBD 

Climate Change and Conflict in Mali TBD TBD 

Summary Introduction for Transboundary Water Issues TBD TBD 

West African Coastal Vulnerability to Climate Change: 

Biophysical and Institutional Analysis 

25-Sep-13 TBD 

Transboundary River Basins in West Africa in Light of Climate 
Change 

19-Sep-13 TBD 

An Assessment of Groundwater Management in West Africa 
in the Light of Climate Change 

11-Nov-13 TBD 

Summary Introduction for Agriculture and Climate Change TBD TBD 

An Approach to Evaluating the Performance of Agricultural 
Practices Under Climate Change in the Sahel 

26-Aug-13 TBD 

A Review of Technologies and Management Practices 

Promoted in Sahel Region as Climate Change Adaptation 

Practices 

TBD TBD 

Agricultural Adaptive Practices Impact Evaluation TBD TBD 



 

African and Latin American Resilience to Climate Change (ARCC) Program: 10
th

 QUARTERLY REPORT         17 

An Approach to Conducting Phenological Screening of the 
Impact of Climate Change in the West African Sahel 

26-Aug-13 TBD 

Agronomic Profiles of 15 Crops Important in the Sahel 28-Feb-14 TBD 

Review of Phenological Characteristics in Common Crop 
Models 

24-Feb-14 TBD 

Expected Impacts of Changes in Climate on Pests and Diseases 
Afflicting Selected Crops in the Sahel 

24-Jan-14 TBD 

Expected Impacts of Changes in Climate on Pests and Diseases 
Afflicting Livestock in the Sahel 

18-Oct-13 TBD 

Mapping the Economic Vulnerabilities to Climate Change on 

the West African Coast: Phase 1 – Primary Vulnerabilities and 

Data Availability 

9-Aug-13 Work completed. 

Mali Institutional Assessment: Meteo and AEDD  21-March-14 TBD 

Mapping the Economic Vulnerabilities to Climate Change on 
the West African Coast: Phase 2 

TBD TBD 

The Impact of Climate Change on Small Holder Irrigation 

Systems in Sub-Saharan Africa 

TBD TBD 

Senegal Vulnerability Assessment Report (Full) 11-March-14 TBD 

Latin America and Caribbean (LAC) Climate Change Summary 
Report 

21-Oct-13 Approved for internal use 
only. March 4, 2014 

Global Climate Change Donor Investment in LAC 21-Oct-13 Approved for internal use 

only. March 4, 2014 

Literature Review for the ARCC Honduras Climate Change 
Vulnerability Assessment 

15-Nov-14 TBD 

Vulnerability and Resilience to Climate Change in Southern 

Honduras 

24-Dec-14 TBD 

Western Honduras Climate Change Vulnerability Assessment 
Report 

TBD TBD 

Climate Change and Conflict in West African Cities: A Policy 

Brief on Findings from Lagos, Nigeria and Accra, Ghana (a.k.a. 

Cities Policy Brief) 7-Dec-13 27-Jan-2014 

Climate Change and Conflict in West African Cities: Findings 

from Lagos, Nigeria and Accra, Ghana (a.k.a. Cities Case 
Study) 30-Oct-13 3-Feb-2014 

Climate Change and Conflict in the Sahel. A Policy Brief on 
Findings from Niger and Burkina Faso. (a.k.a. Sahel Policy Brief) 13-Jan-14 13-March-2014 

Climate Change and Conflict in the Sahel. Findings from Niger 
and Burkina Faso. (a.k.a., Sahel Case Study) 

21-Feb-14 28-March-14 
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FESS-WAVA Synthesis Paper (a.k.a., Sahel and Cities Synthesis 
Papers) 

15-Feb-14 14-March-14 

Integrating Climate Change Adaptation into Biodiversity and 
Forestry Assessments and Programs 

18-Jan-13 TBD 

Downscaling Climate Projections - Review of Existing Methods 15-Jul-13 TBD 

Adaptation and Governance  14-Dec-12 TBD 

Design and use of Composite Indices in Assessments of 

Climate Change Vulnerability and Resilience 

4-Jan-13 TBD 

Working Paper on Spatial Climate Change Vulnerability 
Assessments: A Review of Data, Methods and Issues 

14-Jun-13 TBD 

Strength in Diversity: the case for a broad view of successful 
adaptation to climate change 

13-Sep-13 TBD 

Improving Analysis of Climate Change Adaptation Networks 
and Institutions in Africa (Report and Summary and Database) 

29-May-13 19-Dec-13 

Compendium w/ Case Studies TBD TBD 

Uganda Brief on Infrastructure and Climate Change TBD TBD 

Uganda Brief on Health and Climate Change TBD TBD 

Uganda Brief on Biodiversity and Climate Change TBD TBD 

Ghana Grantee Final Research Paper 28-Feb-14 TBD 

Kenya Grantee Final Research Paper 28-Feb-14 TBD 

Burkina Faso Grantee Final Research Paper 31-Dec-14 TBD 

Addressing Global Food Security Under A Changing Climate 12-Sep-13 NA 

The Role of An Ecosystems Lens in Assessing Vulnerability and 
Enabling Adaptation (Working Title) 

21-Aug-13 NA 

Climate Change Adaptation and Development: How the 
Climate Lens Influences Decision Making and Practice 

30-Aug-13 TBD 

Climate Change Issues Affecting Small Holder Agriculture 
(a.k.a., Agricultural Interventions Matrix) and Overview 

8-Apr-13 TBD 

Improving Vulnerability Assessment and Climate Change 

Adaptation by Applying Impact Assessment Processes - Ten 
Principles 

1-Mar-12 TBD 

Analyzing Climate Change Adaptation Options Under 

Uncertainty 

25-Jan-13 TBD 
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